

	A	B	C	D	E	F	G	H	I	J
1	Zoning Projects			BPBCA	March	2025	Report			
2	Application #	Date	Address	Name	Map/Block	Project	Fee	Appr/Denied	Status	NOTES JV
3										
4	2023									
5	JV - 4 - 23	Feb 1	26 Sea Spray	Orszulak	5.19 / 20	Addition	1050	A	Under Constr	Insp 3/13/2025
6	JV - 35 - 23	Sept 30	13 Indianola	McMalon	5.11 / 16	Addition	750	A	Completed	2/13/2025
7	JV - 40 - 23	Nov 6	30 Woodland	Tanasi	5.9 / 14	Garage	\$450	A	Under Constr	Insp 3/13/2025
8	JV - 43 - 23	Nov 17	26 Sea Spray	Orszulak	5.19 / 20	Garage	\$150	A	Under Constr	Insp 3/13/2025
9										
10	2024									
11	BP - 11 - 24	April 24	1 Whitecap	Burnett	5.11 / 7	Deck	\$150	A	Under Const	Insp 3/13/202
12	BP - 20 - 24	June 8	49 Sea Spray	Rowe	5.18 / 15	Addition	900	A	Not Started	Insp 3/13/2025
13	BP - 23 - 24	June 30	46 Sea Spray	Ferri	5.18 / 19	Addition	1200	A	Under Const	Insp 3/13/2025
14	BP - 24 - 24	July 6	112 East Shore	Casey	02.7 / 17	New Hse & apt	2100	A	Under Const	Insp 3/13/2025
15	BP - 26 - 24	July 6	42 Billow	Bezilla	5.10 / 41	Replace Shed	NC	A	Under Const	Insp 3/13/2025
16	BP - 27 - 24	July 11	31 Seaview	Szilagyi	5.14 / 93	Covered Patio	450	A	Completed	2/13/2025
17	BP - 29 - 24	July 26	30 South Trail	Lane	5.18 / 30	Shed		A		
18	BP - 30 - 24	August 15	6 Seaview	McAndrews	5.15 / 34	Addition	1500	A	Under Const	Insp 3/13/2025
19	BP - 33 - 24	August 20	92 East Shore	Dagata	5.19 / 92	POD	NC	A	Installed	Insp 3/13/2025
20	BP - 34 - 24	Oct 16	6 Bellaire	Drenen	5.10 / 21	Overhang ext	150	A	Under Const	Insp 3/13/2025
21	BP - 35 - 24	Oct 24	19 South Tr	Cini	5.18 / 7	Generator	150	A	Not Started	Insp 3/13/2025
22	BP - 37 - 24	Nov 14	36 Sea Crest	Smith	5.15 / 21	Deck	300	A	Completed	2/13/2025
23	BP - 39 - 24	December 11	24 Indianola	Ferrentino	5.11 / 11	Addition	600	A	Under Const	Insp 3/13/2025
24	BP - 40 - 24	December 26	48 Billow	Wiley	5.10 / 23	HVAC	75	A	Not Started	Insp 3/13/2025
25										
26	2025									
27	BP - 1 - 25	Jan 11	48 Billow	Wiley	5.10 / 23	Propane	45	A	Not Started	Insp 3/13/2025
28	BP - 2 - 25	Jan 11	18 Sea Breeze	Smith	5.15 / 61	Dumpster	NC	A	Removed	3/13/2025

	A	B	C	D	E	F	G	H	I	J
29	BP - 3 - 25	Jan 11	43 Seaview	Green	5.14 / 89	Dumpster & POD	NC	A	Installed	Insp 3/13/2025
30	BP - 4 - 25	Jan 11	49 Sunset	Turner	5.14 / 121	Dumpster	NC	A	Installed	Insp 3/13/2025
31	BP - 5 - 25	Jan 14	92 East Shore	D'Agata	5.19 / 92	Addition	750	A	Under Const	Insp 3/13/2025
32	BP - 6 - 25	Jan 16	9 Sunset Ave	Downey	5.10 / 4	HVAC	150	A	Not Started	Insp 3/13/2025
33	BP - 7 - 25	Jan 17	35 Nehantic	Albert	5.19 / 92	Addition	300	A	Under Const	Insp 3/13/2025
34	BP - 8 - 25	Feb 14	41 Sea Spray	Horoho	5.18 / 18	Propane	45	A	Not Started	Insp 3/13/2025
35	BP - 9 - 25	March 1	24 Seacrest Ave	Bonacci		Heat pump	150	A	Not Started	Insp 3/13/2025
36	BP - 10 - 25	March 1	42 Nehantic	Doherty	5.10 / 75	Shower	45	A	Not Started	Insp 3/13/2025
37	BP - 11 - 25	March 8	49 Billow	Bosco	5.10 / 27	Addition	450	A	Not Started	Insp 3/13/2025
38										
39										
40										